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STATUS REPORT ON ROUTE 101 PRUNEDALE BYPASS PROJECT

On July 27, 2001, the Department provided the Commission with a status update on the Route 101
Prunedale Bypass Project.  A copy of the status report and the February 2001 report presentation are
attached.

The Department will make a presentation at the August meeting on the updated status of the Prunedale
Bypass Project.
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FOCUS GROUP WILL:FOCUS GROUP WILL:

●    UNDERSTAND ISSUES

●    CONTRIBUTE INSIGHTS

●    REACH “INFORMED CONSENT”

●    HELP MEET SCHEDULE



           ENVIRONMENTAL           ENVIRONMENTAL
                               STREAMLINING                               STREAMLINING
                                                    EFFORTS                                                    EFFORTS

●    CALTRANS CHANGE CONTROL PROCESS

●    CALTRANS FUNDED POSITIONS IN RESOURCE AGENCIES

●    COORDINATED RESOURCE AGENCY REVIEWS



                  LEAD AGENCY (under NEPA)                  LEAD AGENCY (under NEPA)
●   Federal Highway Administration (FHWA)

●   Army Corps of Engineers (ACOE)
●   California Department of Fish and Game (DFG)
●   US Fish and Wildlife Service (USFWS)
●   Environmental Protection Agency (EPA)
●   California Regional Water Quality Control Board
●   State Historic Preservation Office (SHPO)

REVIEWING AND/OR PERMITTING AGENCIESREVIEWING AND/OR PERMITTING AGENCIES

                           OTHER AGENCIES                           OTHER AGENCIES
●   CTC (Route Adoption and Resolution of Necessities)
●   Monterey County (Freeway Agreement)
●   Transportation Agency of Monterey County (TAMC), (local funding)



Construction

Right of Way
Acquisition

Project Approval & Environmental
Document

Spring 2001  Preliminary Engineering Completed
Fall 2002  Circulate Draft EIS

Fall 2004  Route Adoption and Notice of Determination by CTC
Winter 2005  FHWA Approves Environmental Document

Spring 2007  Ready to List

Spring 2007  Right of Way Certification

Fall 2007 
Start Construction

Fall 2010 
End Construction

Fall 2002  Public Hearing

Final Design    Preliminary Design






